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June 12, 2013

Meeting opened at 6:30 p.m.

• Safety:    No  issues  to  report.
• Chemicals:    Decision  was  made  to  leave  all  old  chemicals  at  the  old  Maynard  High  School,  

not  labeled  properly  to  move.    The  Science  teacher  has  le?  this  and  a  decision  was  made  to  
purchase  new.

• No  project  change  orders  this  month,  not  ready.

• AM  moBon  to  approve  the  following  invoices:

Briggs      $1,076.00
Tappe      $30,072.00
Municipal                      $37,500.00
CTA                                            $1,129,780.00
School  Dude            $3,496.00
Newstripe,  Inc.    $3,630.00
Discussion  –  what  is  School  Dude  –  it  is  the  facility  tracking  work  order  system
Newstripe,  Inc.  what  is  this?      It  will  stripe  the  fields;  what  about  the  field  out  front  it  will  
be  a  grassed  field,  it  takes  two  years  for  the  grass  to  ready  for  play.      EM  -‐  thought  it  was  
going  to  be  field,  it  will  be  but  not  with  this  project.    It  will  be  a  grassed  area.
2nd  MB  –  moBon  passed

WAVM  -‐  will  not  be  presenBng  tonight;  just  received  all  of  the  detail  on  the  bids  and  
were  not  able  to  get  this  to  us  in  Bme.
AM  moBon  to  accept  minutes  with  the  change  set  forth  by  JC  –  2nd  BW  both  minutes  of  
5/8/2013  and  5/30/2013  approved  –  moBon  passed  –  5-‐0
Chuck  Adam  –  Municipal  Building
Phone  lines  will  be  brought  into  the  school  July  13,  2013;  which  will  be  for  the  building,  
elevator  and  direct  connecBon  to  the  police  department.
Mark  Minisian  working  with  Verizon  and  Comcast  to  get  the  lines  in  the  school.
We  are  focused  on  the  August  2,  2013  occupancy  permit,  the  school  offices  will  be  
temporary  housed  in  the  Green  Meadow
AM  moBon  to  switch  the  appointment  of  Ed  Mullin  to  the  School  Commiaee  
representaBve  and  Phil  Berry  to  the  representaBve  of  the  community  –  2nd  BW  –  moBon  
passed  5-‐0.
Chuck  Adam  –  there  has  been  a  lot  of  acBvity  on  the  site  one  of  the  parking  lots  have  
been  paved;  landscaping  and  working  on  curbing,  gym  floor  has  been    installed  and  the  
upstairs  classrooms  have  been  completed  and  cleaned,  interior  glass  has  been  installed;  
units  have  been  fired  up,  it  is  very  posiBve.
BTrivas  –  the  auditorium  will  more  than  likely  not  be  completed  by  the  Bme  school  
opens;  ran  into  some  difficulBes  but  we  are  on  track  and  they  will  conBnue  to  work  on  
the  building.    
Municipal  is  pushing  hard  on  the  site  work.
Ed  Mullin  quesBoned  the  coach’s  room  with  the  locker  room  and  also  asked  about  how  
many  lockers  were  in  each  locker  room.    Trivas  thought  there  were  25  in  the  first  locker  
room  but  will  check  and  let  him  know.
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There  is  a  projecBon  system  in  the  locker  room.
   AM  moBon  to  adjourn  –  2nd  BW  –  moBon  passed  –  6-‐0

Next  meeBng:    July  10th  at  6:30  p.m.
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